Item 4 - Removing Miscellaneous Traffic Item
L.S. Amount $3,250.00

%

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Amount Complete Amount Due Est. #
$812.50 75.0% $609.38 1
$812.50 75.0% $609.38
$812.50 75.0% $609.38
$812.50 75.0% $609.38

$3,250.00 $2,437.50
%

Amount Complete Amount Due Est. #
$812.50 25.0% $203.13 5
$812.50 25.0% $203.13
$812.50 25.0% $203.13
$812.50 25.0% $203.13

$3,250.00 $812.50



Total % Total Paid
Complete to Date
75.0% $609.38
75.0% $609.38
75.0% $609.38
75.0% $609.38
$2,437.50
Total % Total Paid
Complete to Date
100.0% $812.50
100.0% $812.50
100.0% $812.50
100.0% $812.50

$3,250.00



Item 23 - Permanent Signing
L.S. Amount $21,300.00

Upon Install
Upon Acceptance

Upon Install
Upon Acceptance

%

Amount Complete Amount Due Est. #
$20,000.00 80.0% $16,000.00 5
$1,300.00 80.0% $1,040.00
$21,300.00 $17,040.00
%
Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00



Total % Total Paid
Complete to Date
80.0% $16,000.00
80.0% $1,040.00
$17,040.00
Total % Total Paid
Complete to Date
80.0% $16,000.00
80.0% $1,040.00

$17,040.00



Item 24 - lllumination System

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Bid Amount

$24,000.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00 2
$8,000.00 100.0% $8,000.00
$1,700.00 100.0% $1,700.00
$1,800.00 50.0% $900.00
$2,500.00 0.0% $0.00
$24,000.00 $10,600.00
%
Amount Complete Amount Due Est. #
$10,000.00 100.0% $10,000.00 5
$8,000.00 0.0% $0.00
$1,700.00 0.0% $0.00
$1,800.00 50.0% $900.00
$2,500.00 100.0% $2,500.00
$24,000.00 $13,400.00



Total % Total Paid
Complete to Date
0.0% $0.00
100.0% $8,000.00
100.0% $1,700.00
50.0% $900.00
0.0% $0.00
$10,600.00
Total % Total Paid
Complete to Date
100.0% $10,000.00
100.0% $8,000.00
100.0% $1,700.00
100.0% $1,800.00
100.0% $2,500.00

$24,000.00



Item 25 - Project Temporary Traffic Control
L.S. Amount $50,600.00

Amount Working Days
$50,600.00 30
%
Amount Days Complete Amount Due
$50,600.00 12 40.00% $20,240.00
%
Amount Days Complete Amount Due
$50,600.00 18 60.00% $30,360.00



Amount Due

$1,686.67
Total % Total Paid
Est. # Complete to Date
1 40.00% $20,240.00
Total % Total Paid
Est. # Complete to Date

2 100.00% $50,600.00



Item 28 - Roadway Surveying
L.S. Amount $9,500.00

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

%

Amount Complete Amount Due Est. #
$1,600.00 100.0% $1,600.00 1
$1,600.00 100.0% $1,600.00

$500.00 0.0% $0.00

$1,600.00 100.0% $1,600.00

$1,000.00 100.0% $1,000.00

$3,200.00 0.0% $0.00

$9,500.00 $5,800.00
%

Amount Complete Amount Due Est. #
$1,600.00 0.0% $0.00 2
$1,600.00 0.0% $0.00

$500.00 100.0% $500.00
$1,600.00 0.0% $0.00
$1,000.00 0.0% $0.00
$3,200.00 100.0% $3,200.00
$9,500.00 $3,700.00



Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00

0.0% $0.00
100.0% $1,600.00
100.0% $1,000.00

0.0% $0.00

$5,800.00
Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00
100.0% $500.00
100.0% $1,600.00
100.0% $1,000.00
100.0% $3,200.00

$9,500.00



Item 29 - ADA Features Surveying
L.S. Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 2



Total % Total Paid
Complete to Date

100.0% $150.00



Item 36 - SPCC Plan
L.S. Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid
Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System
L.S Amount - $150.00

Amount Working Days
$150.00 30
%
Amount Days Complete Amount Due
$150.00 10 33.33% $50.00
%
Amount Days Complete Amount Due
$150.00 20 66.67% $100.00



Amount Due

$5.00
Total % Total Paid
Est. # Complete to Date
1 33.33% $50.00
Total % Total Paid
Est. # Complete to Date
2 100.00% $150.00



Item 39 - CO 7 - Change of Sequencing

%
Amount Complete Amount Due Est. #

$33,722.95 100.0% $33,722.95 4



Total % Total Paid
Complete to Date

100.0% $33,722.95



Iltem 40 - CO 8 - Concrete Panel Replacement

%
Amount Complete Amount Due Est. #

$33,712.70 100.0% $33,712.70 4



Total % Total Paid
Complete to Date

100.0% $33,712.70



Iltem 41 - Regrade Bike Path

%
Amount Complete Amount Due Est. #

$28,624.72 100.0% $28,624.72 4



Total % Total Paid
Complete to Date

100.0% $28,624.72



